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CCR No. 96-0339 Logged Date 4 / 1 / 9 6 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release A,B,C Change Class I

Title Request for Document Delivery Date Change for DID 318 and CDRL

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

DID 318 - Prototype and Studies Report and CDRL

RTM Change Start New Baseline

Problem
Need to change the delivery date for DID 318 from monthly to quarterly.

Proposed Solution   In cooperation with Karen Moe at ESDIS, the ECS Science office is requesting a change in
the delivery date of DID 318 from the 15th of every month to a quarterly basis.  Specifically, DID 318 will be due on
the 15th of December, March, June  and September of each fiscal year.    The last DID 318 was produced on
March 15, 1996.  The next will therefore be produced on June 15, 1996.

The primary reason for this is to focus more attention on the quality of the actual reports made by the
Prototype and Study leads, to enforce changes more efficiently, and to improve the production quality of the DID
318.   Updates to the web Prototype Tracking System (PTS) will still be done on a continual basis in the off
months.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA Rel. A x Rel. B x Rel. IR1 MRS x SMO x Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Ed Dombrowski (Signed)  Ed Dombrowski    4/1/96
Signature Date

Office  SO Office Manager (Signed)  Joy Colucci     4/1/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson R. E. Clinard     4/3/96
Signature Date
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